HKCT HIGHER DIPLOMA IN CYBERSECURITY (TESTING AND COMPLIANCE)

03CIT4067 Cybersecurity Project Bi-weekly Meeting

Minutes of the 2nd Bi-weekly Meeting

Date: 2026-10-20 (Tuesday) (Week 7)

Venue: Supervisor Meeting Room / Online

Participants: WONG Lai Man (Team Leader / Chairperson)
Mustafa (Team Member)
LIAM XU (Supervisor)

Apologies / Remarks: *Zoutao was unable to attend the meeting due to medical reasons (hospitalization) and network restrictions in Mainland China (unable to access Docker Hub / foreign registries). However, he has actively communicated via WeChat and submitted written deliverables (Red Team operation logs for A01-A10). His handwritten signature is pending due to his current location and condition.*

Item	Descriptions	Action by
Agenda #1	**Phase 2 Implementation Review**	
1.1	Confirmed the hybrid system architecture: OWASP Juice Shop (Docker) for broad vulnerability coverage, supplemented by custom Python Flask modules for specific OWASP 2025 categories.	All Present
1.2	Reviewed and approved the STRIDE Threat Modeling analysis, mapping identified risks to OWASP Top 10: 2025 categories.	WONG Lai Man
Agenda #2	**Sprint 2 Deliverables Demonstration**	
2.1	Demonstrated successful detection and remediation of A05: Injection (SQLi authentication bypass and Stored XSS) with side-by-side code comparisons.	Mustafa
2.2	Demonstrated the custom A10: Mishandling of Exceptional Conditions module, successfully showing the transition from a vulnerable 'Fail-Open' state to a secure 'Fail-Closed' (HTTP 503) state.	Mustafa / WONG Lai Man
Agenda #3	**Phase 2 Report Consolidation**	
3.1	Reviewed the drafted Chapters 1-7. Confirmed that all in-text citations and the Reference List strictly follow the HKCT Library APA 7th guidelines.	WONG Lai Man
3.2	Updated the WBS and Gantt Chart to reflect the task integration and Phase 2 progress.	WONG Lai Man
Agenda #4	**Blockers & Task Coordination**	
4.1	Noted Zoutao's health and network constraints in Mainland China. The Team Leader (WONG Lai Man) coordinated workload reallocation, assigning local Docker testing to Mustafa while integrating Zoutao's submitted Red Team operation logs into Chapter 5 and Appendix B.	WONG Lai Man
Agenda #5	**Date of Next Meeting**	
5.1	The next bi-weekly supervisor meeting is scheduled for November 3, 2026 (Tuesday) (Week 9).	All Present

Confirmed and signed by (Handwritten Signatures Required):

Chairperson:  Date: 2026-10-20
(WONG Lai Man)

Member:  Date: 2026-10-20
(Mustafa)

**Note: Zoutao's signature is pending due to hospitalization and location in Mainland China (See Appendix C).*